HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 07/26/19
DEPARTMENT OF TRANSPORTATION TIME: 08:38:43
COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 07-20-2019 DAYS WORKED 50.0 ESTIMATE 3 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $327,500.0000 $327,500.00 $327,500.00 $327,500.00 $327,500.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $16,000.0000 $16,000.00 $16,000.00 $16,000.00 $16,000.00
MOBILIZATION - SITE QS-S-214 L.S. 100.00% POSTED
003 $2.4000 12,530.00 12,530.00 6,980.00 6,980.00
$30,072.00 $30,072.00 $16,752.00 $16,752.00
STRIPPING INCL. HAUL - SITE QS-S-214 C.Y. 44 .29% UNDER
004 $3,650.0000 $3,650.00 $3,650.00 .00 $0.00
REMOVING MISCELLANEOUS TRAFFIC ITEM L.S. 100.00% UNDER
005 $4.5000 580.00 580.00 .00 .00
$2,610.00 $2,610.00 .00 $0.00
REMOVING HIGH-TENSION CABLE BARRIER SYSTEM L.F 100.00% UNDER
006 $545.0000 4.00 4.00 1.00 1.00
$2,180.00 $2,180.00 $545.00 $545.00
REMOVING MONUMENT CASE, COVER, AND PIPE EACH 75.00% UNDER
007 $895.0000 45.60 45.60 .00 .00
$40,812.00 $40,812.00 .00 $0.00
ASPHALT FOR FOG SEAL TON MAJOR 100.00% UNDER
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PROGRESS

7.28
$26,572.00

83,903.00
$180,391.45

13,845.20
$913,783.20

$0.00

$0.00

$2,419.03

CONTRACT 009390 DAYS PLANNED/REVISED 99.0
WORK DONE 07-20-2019 DAYS WORKED 50.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
008 $3,650.0000 51.80 51.80
$189,070.00 $189,070.00
CRACK SEALING MI.
009 $2.1500 332,740.00 332,740.00
$715,391.00 $715,391.00
PLANING BITUMINOUS PAVEMENT S.Y.
010 $66.0000 47,790.00 47,790.00
$3,154,140.00 $3,154,140.00
HMA CL. 1/2 IN. PG 64H-28 TON
011 $93,210.0000 $93,210.00 $93,210.00
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC
012 $93,210.0000 $93,210.00 $93,210.00
COMPACTION PRICE ADJUSTMENT CALC
013 $50,249.0000 $50,249.00 $50,249.00
ASPHALT COST PRICE ADJUSTMENT CALC
014 $1.0000- $1.00- $1.00-

ASPHALT BINDER REVISION

CALC

DISTRICT 5
ESTIMATE
TOTAL POSTED

7.28
$26,572.00

MAJOR  85.95% UNDER
83,903.00
$180,391.45

MAJOR  74.79% UNDER
13,845.20
$913,783.20

MAJOR  71.03% UNDER
.00

MAJOR 100.00% UNDER
.00

MAJOR 100.00% UNDER
$2,419.03

MAJOR  95.19% UNDER
.00

100.00% UNDER

$0.00
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 07-20-2019 DAYS WORKED 50.0 ESTIMATE 3 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

015 $125.0000 43.00 43.00 67.00 67.00
$5,375.00 $5,375.00 $8,375.00 $8,375.00

HMA CORE-ROADWAY EACH 55.81% OVER
0le $5.9000 1,500.00 1,500.00 1,210.00 1,210.00
$8,850.00 $8,850.00 $7,139.00 $7,139.00

WATTLE L.F. 19.33% UNDER
017 $6,000.0000 $6,000.00 $6,000.00 .00 $0.00

EROSION/WATER POLLUTION CONTROL EST. 100.00% UNDER
018 $4,590.0000 2.10 2.10 .00 .00
$9,639.00 $9,639.00 .00 $0.00

SEEDING, FERTILIZING, AND MULCHING ACRE 100.00% UNDER
019 $3.9500 1,080.00 1,080.00 1,035.00 1,035.00
$4,266.00 $4,266.00 $4,088.25 $4,088.25

HIGH VISIBILITY FENCE L.F. 4.17% UNDER
020 $32.2500 580.00 580.00 .00 .00
$18,705.00 $18,705.00 .00 $0.00

HIGH-TENSION CABLE BARRIER SYSTEM (4 CABLE) L.F. 100.00% UNDER
021 $9,500.0000 $9,500.00 $9,500.00 .00 $0.00

ADDITIONAL HIGH-TENSION CABLE BARRIER COMPONENTS L.S. 100.00% UNDER
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PROGRESS

4.00

$50,000.00

378.00

$22,302.00

$0.00

.00
$0.00

.00
$0.00

.00
$0.00

.00

CONTRACT 009390 DAYS PLANNED/REVISED 99.0
WORK DONE 07-20-2019 DAYS WORKED 50.0
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED
022 $12,500.0000 5.00 5.00
$62,500.00 $62,500.00
TRANSPORTABLE ATTENUATOR
023 $59.0000 441.00 441.00
$26,019.00 $26,019.00
OPERATION OF TRANSPORTABLE ATTENUATOR HR
024 $10,000.0000 $10,000.00 $10,000.00
REPAIR TRANSPORTABLE ATTENUATOR EST.
025 $30.0000 824.00 824.00
$24,720.00 $24,720.00
FLEXIBLE GUIDE POST EACH
026 $0.2300 209,920.00 209,920.00
$48,281.60 $48,281.60
PAINT LINE L.F
027 $0.4800 159,830.00 159,830.00
$76,718.40 $76,718.40
GROOVED PLASTIC LINE L.F
028 $2.8500 7,790.00 7,790.00
$22,201.50 $22,201.50

GROOVED PLASTIC WIDE LANE LINE

L.F.

100.

.00
00% UNDER

$0.00
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 07-20-2019 DAYS WORKED 50.0 ESTIMATE 3 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

029 $68.0000 94 .00 94 .00 .00 .00
$6,392.00 $6,392.00 .00 $0.00

PLASTIC DRAINAGE MARKING EACH 100.00% UNDER
030 $895.0000 14.20 14.20 .00 .00
$12,709.00 $12,709.00 .00 $0.00

SHOULDER RUMBLE STRIP TYPE 1 MI. 100.00% UNDER
031 $975.0000 16.50 16.50 .00 .00
$16,087.50 $16,087.50 .00 $0.00

RECESSED PAVEMENT MARKER HUND 100.00% UNDER
032 $0.2000 236,460.00 236,460.00 19,373.00 19,373.00
$47,292.00 $47,292.00 $3,874.60 $3,874.60

TEMPORARY PAVEMENT MARKING-SHORT DURATION L.F. MAJOR 91.81% UNDER
033 $3.0000 2,940.00 2,940.00 1,233.00 1,233.00
$8,820.00 $8,820.00 $3,699.00 $3,699.00

SEQUENTIAL ARROW SIGN HR 58.06% UNDER
034 $6.0000 6,720.00 6,720.00 2,847.00 2,847.00
$40,320.00 $40,320.00 $17,082.00 $17,082.00

PORTABLE CHANGEABLE MESSAGE SIGN HR MAJOR 57.63% UNDER
035 $50,000.0000 $50,000.00 $50,000.00 $15,714.39 $15,714.39

OTHER TEMPORARY TRAFFIC CONTROL L.S. MAJOR 68.57% UNDER



HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 07/26/19

DEPARTMENT OF TRANSPORTATION TIME: 08:38:43
COMPARISON OF QUANTITIES PAGE: 6
CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 07-20-2019 DAYS WORKED 50.0 ESTIMATE 3 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA

MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
036 $58.0000 42.00 42.00 .00 .00
$2,436.00 $2,436.00 .00 $0.00
FLAGGERS HR 100.00% UNDER
037 $62.0000 3,786.00 3,786.00 1,734.00 1,734.00
$234,732.00 $234,732.00 $107,508.00 $107,508.00
OTHER TRAFFIC CONTROL LABOR HR MAJOR 54.20% UNDER
038 $57,960.0000 $57,960.00 $57,960.00 $18,216.00 $18,216.00
TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 68.57% UNDER
039 $33.0000 400.00 400.00 320.00 320.00
$13,200.00 $13,200.00 $10,560.00 $10,560.00
CONSTRUCTION SIGNS CLASS A S.F. 20.00% UNDER
040 $15,000.0000 $15,000.00 $15,000.00 .00 $0.00
ROADSIDE CLEANUP EST. 100.00% UNDER
041 $5.0000 $5.00 $5.00 .00 $0.00
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
042 $1.0000- $1.00- $1.00- .00 $0.00

MINOR CHANGE CALC 100.00% UNDER
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CONTRACT 009390 DAYS PLANNED/REVISED 99.0 DISTRICT 5
WORK DONE 07-20-2019 DAYS WORKED 50.0 ESTIMATE 3 PROGRESS
TITLE...........: I-90 & I-82, ELLENSBURG VIC TO VANTAGE - PAVING
DESCRIPTION. ....: BITUMINOUS PAVEMENT, SHOULDER REPAIR, CRA
MARKING GUIDEPOSTS, REMOVING 3-STRANDCAB
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
043 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
044 $2,500.0000 $2,500.00 $2,500.00 $2,500.00 $2,500.00
SPCC PLAN L.S. 100.00% POSTED
045 $1.0000- $1.00- $1.00- .00 $0.00
CYCLIC DENSITY PRICE ADJUSTMENT CALC 100.00% UNDER

I:I CONTRACT TOTALS:

I:I ORIGINAL BID AMOUNT.. éé:ééé:iié?éB_

**+ REVISED AMOUNT................ooooooiie $5,558,319.00
I:I TOTAL POSTED PAYMENTS (PAID TODATE + UNPA;B:;SEEES?fffffffff.
*%% PATD TODATE (INC. MOB/MOH) .ttt ittt e ittt et e e e et e ee e
e

PERCENT DONE (LESS MOB/MOH)

* k *

REPORT STATUS...: COMPLETE

74 .32% UNDER



